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RRT Website/set up RRT Call Ongoing LNO 8/29/2017

Reach out to state LNO Ongoing LNO 8/29/2017

Assist Regional PIO with reviewing plan Ongoing PIO 8/29/2017

Verification of Training prior to fieldwork Ongoing SO 8/29/2017

Add air Ops Attachment Ongoing SO 8/29/2017

HASP for Houston Ongoing SO 8/29/2017

Safety Briefing for Field Responders (Gen/Specific) Ongoing SO 8/29/2017

Develop H&S deployment requirements Ongoing SO 8/29/2017

Review NDOW plans/contact OPS Ongoing OPS 8/29/2017

Establish Daily Cost Tracking Mechanism Ongoing OPS/FSC 8/29/2017

Help with IGCE/SOW Ongoing OPS 8/29/2017

Plan for NPL Reconnaisannce/Update NPL Status OPS-John Meyer 8/29/2017

Review of NRC reports related to HARVEY Ongoing OPS 8/30/2017

Drinking Water/Waste Water Field Asssessment Support in 

Houston (Double the Current Op Plan)

May need to contact 

Region 7 for additional 

personnel

OPS-Water-REOC 8/29/2017

Develop 205 Comm Plan Ongoing LSC 8/29/2017

Develop Deployment Notice (17 days) Ongoing LSC 8/29/2017

Asset Tracker Personnel Ongoing Logs

ID Clothing Order LSC - Greg Fife 8/29/2017

Update on R6 Logistics Contract Ongoing FSC 8/29/2017

NIMAT Burn Rate Ongoing FSC 8/29/2017

Mission Assignment Summary Ongoing FSC 8/29/2017

REOC Burn Rate Ongoing FSC-REOC 8/29/2017

Holiday Pay for Deployed RDO/PDO Roster Members (labor 

Day)

FSC-REOC 8/29/2017

EPA overall burn rate with EPA costs and contractor costs FSC-Chandler 8/29/2017

EJ Meeting Ongoing REOC

Logistics Breifing for Pam and Carl REOC-Monica 

Smith

8/29/2017

Facilitate Daily C&G Meetings (0900) Ongoing PSC 8/29/2017

 Response Manager Support in Austin, Houston and Corpus 

Christi (and Port Arthur?) START 

 Ongoing  PSC-REOC 8/29/2017

Documentation Ongoing PSC-REOC 8/29/2017

Update Principals Access List Adding Internal Customers Ongoing PSC-Ken Ferguson 8/29/2017

Asset Tracker Training & Equipment/Utilize Asset Tracker Ongoing RESL 8/29/2017 Friday



Barcode Scan/printer for daily checkin - Check with R6 

warehouse or R5

Ongoing RESL 8/29/2017

Checkin/Orientation Procedure Ongoing RESL/LSC 8/29/2017

Track availability of OSCs/RSCs (monthly)/spreadsheet Ongoing RESL/Logs 8/29/2017

0800 and 1700 Update/ (SITREP) Ongoing SITL-REOC

Develop documentation Plan Ongoing Dywain Patrick 

(DocUnitLd)

8/29/2017

Est Data Management Plan Ongoing Eric Delgado/EU 8/29/2017

Distribute Flexviewer & Response Manager Overview 1PM Ongoing Eric Delgado 8/29/2017

File Sharing Location Eric Delgado 8/29/2017

establish 3 sampling plans - SW/soil/DW EU-REOC 8/29/2017

Regional Clearance Levels EU-REOC 8/29/2017

DQOs for sampling EU-REOC 8/29/2017

IMAAC Modeling for Arkema Chemical Plant EU/Bill 8/29/2017

Maintain situational Awareness for Arkema Chemical Plant Ongoing EU/Bill 8/30/2017

Detailed Operational Plan for Arkema Deployment/Response Ongoing EU/Bill 8/30/2017

Update Divisional Cascade List Ongoing REOC Manager 

Monica Smith

8/29/2017

Email Boxes for Postions Ongoing Derek Ragon 8/29/2017

RM support from R7 in the REOC Ongoing 8/29/2017

Response.gov maintenance

Ongoing

PSC/SITLs 

Buchanan, 

McDowell, Restivo

8/29/2017

Potiential POTUS and EPA Administrator visit Ongoing David Gray 8/29/2017

Revisit Reporting Schedule Ongoing RIC/Carroll 8/29/2017
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d

Access to Doors Adam Weece

Drinking Water/Waste 

Water Phone Bank Support 

in Austin 10-12 RSC Staff

Kim Ngo/Susan Webster

MCP to Courpus Christi 

(Logistics Contact)

Eric Paisley,/Derek Ragon

Provide visibility to David 

Gray on WEB EOC log

PDO

IMAT Request Letter Craig Carroll

EPA Cost Estimate for 

Potential FEMA Tasking

Nicolas Brescia and John Martin

Develop List of Internal 

Customers for Update 

Distribution

Matt Loesel/Angela Restivo

Distribute Management 

Objectives

Ongoing IC 8/29/2017

Distribute NPL Map to 

John Meyer when Updated

Planning/SITL 8/29/2017

214 Discussion SITL 8/29/2017

Draft 207/Update Ongoing SITL 8/29/2017

Pay Cap for Personnel 

nearing Limit

FSC-REOC 8/29/2017

Night Differential incurred? FSC-Chandler 8/29/2017

Develop 213 RR log LSC-REOC 8/29/2017

Field mob IGCE LSC-REOC 8/29/2017

MCP to Houston (Logistics 

Contact)

LRV to Houston date unknown
LSC-REOC

8/29/2017

Develop Burn Rate Ongoing FSC 8/29/2017

Distribute account 

codes/information

Ongoing FSC 8/29/2017



Develop talking points for 

field

Ongoing PIO 8/29/2017

HASP for Corpus Ongoing SO 8/29/2017

SEMP Review of HASP Ongoing SO 8/29/2017
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